COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/30/2006

ESTIMATE SUMMARY 17:00:18
CONTID: C15272 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15272-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 50 WORK DAYS
SH 105 Resurf MP 28.2-32.5 PERCENT TIME: 38.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 105A-013
SH 105 Resurf MP 28.2-32.5
NAME OF ROAD: SH 105
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/25/2006 DATE TIME STARTED 02/10/2006
2635 DELTA DRIVE DATE LET 01/05/2006 DATE WORK BEGAN 05/01/2006
DATE AWARDED 01/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/08/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 02/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,378,214.62 PARTICIPATING $ 308,601.93 $ 308,601.93
AWARD PROJECT AMT: $  1,259,439.92 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 22.39% TOTAL EARNINGS 308,601.93 308,601.93
FUNDS AVAILABLE: $ 1,069,612.69 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 308,601.93 308,601.93
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,981.36 -3,981.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 304,620.57 304,620.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 304,620.57 304,620.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 304,620.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15272-BID ESTIMATE RUN 05/30/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0001 17:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.000
L s 1.000 2,835.00
2,835.00000 1.000 2,835.00
0010 202-00035  *REMOVAL OF PIPE 10.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0015 202-00090 *REMOVAL OF DELINEATOR 92.000 0.000
EACH 92.000 533.60
5.80000 92.000 533.60
0020 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
SsY 0.000 0.00
23.70000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.60000 0.000 0.00
0030 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,600.000 0.000
cy 2,222.000 96,879.20
43.60000 2,222.000 96,879.20
0035 203-01500  *BLADING 50.000 0.000
HOUR 0.000 0.00
136.50000 0.000 0.00
0040 208-00011 *EROSION BALES (WEED FREE) 30.000 0.000
EACH 6.000 94.50
15.75000 6.000 94.50
0045 208-00020  *SILT FENCE 300.000 0.000
LF 282.000 521.70
1.85000 282.000 521.70
0050 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,622.00000 0.000 0.00
0055 208-00200  *EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.330 693.00

2,100.00000 0.330 693.00
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PCN: 15272-BID ESTIMATE RUN 05/30/2006
PROJECT : STA 105A-013 ESTIMATE NO: 0001 17:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
117.60000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
137.00000 0.000 0.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 4.300 0.000
ACRE 0.300 220.50
735.00000 0.300 220.50
0080 212-00032 *SOIL CONDITIONING 4.300 0.000
ACRE 0.300 1,392.00
4,640.00000 0.300 1,392.00
0085 213-00002 *MULCHING (WEED FREE HAY) 4.300 0.000
ACRE 1.800 1,227.60
682.00000 1.800 1,227.60
0090 213-00061 MULCH TACKIFIER 860.000 0.000
LB 60.000 123.00
2.05000 60.000 123.00
0095 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
L S 0.500 1,207.50
2,415.00000 0.500 1,207.50
0100 250-00110 *HEALTH AND SAFETY OFFICER 20.000 0.000
HOUR 0.000 0.00
99.50000 0.000 0.00
0105 250-00120 *MATERIAL SAMPLING AND DELIVERY 6.000 0.000
EACH 0.000 0.00
147.00000 0.000 0.00
0110 250-00210 *SOLID WASTE DISPOSAL 1.000 0.000
[63'¢ 0.000 0.00
52.50000 0.000 0.00
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PCN: 15272-BID ESTIMATE RUN 05/30/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0001 17:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 250-00220 *HAZARDOUS WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
231.00000 0.000 0.00
0120 307-00000 *HYDRATED LIME 190.000 0.000
TON 84.330 8,411.92
99.75000 84.330 8,411.92
0125 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 0.000
TON 50.800 3,987.80
78.50000 50.800 3,987.80
0130 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 12,217.000 0.000
TON 0.000 0.00
42.50000 0.000 0.00
0135 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 55,533.000 0.000
sy 31,715.000 88,802.00
2.80000 31,715.000 88,802.00
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,838.000 0.000
GAL 0.000 0.00
0.80000 0.000 0.00
0145 411-90040 *RECYCLING AGENT 45,400.000 0.000
GAL 21,535.000 25,842.00
1.20000 21,535.000 25,842.00
0150 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 20.000 0.000
SY 0.000 0.00
26.25000 0.000 0.00
0155 506-00209 *RIPRAP (9 INCH) 1.000 0.000
cy 0.000 0.00
89.00000 0.000 0.00
0160 506-00218 *RIPRAP (18 INCH) 13.000 0.000
cY 0.000 0.00
89.00000 0.000 0.00
0165 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000
TON 0.000 0.00

465.00000 0.000 0.00
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PCN: 15272-BID ESTIMATE RUN 05/30/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0001 17:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 7.600 0.000
cy 0.000 0.00
1,653.60000 0.000 0.00
0175 602-00020 *REINFORCING STEEL (EPOXY COATED) 302.000 0.000
1B 0.000 0.00
6.30000 0.000 0.00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,988.000 0.000
LF 0.000 0.00
14.70000 0.000 0.00
0185 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,016.30000 0.000 0.00
0190 606-02005 *END ANCHORAGE (FLARED) 18.000 0.000
EACH 0.000 0.00
1,386.90000 0.000 0.00
0195 607-11580 FENCE (TEMPORARY) 300.000 0.000
LF 0.000 0.00
4.95000 0.000 0.00
0200 609-60011 CURB TYPE 6 (SECTION M) 475.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0205 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 75.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0210 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 37.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0215 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
1,116.00000 0.000 0.00
0220 617-00012 12 INCH CULVERT PIPE 30.000 0.000
LF 0.000 0.00

35.80000 0.000 0.00
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PCN: 15272-BID ESTIMATE RUN 05/30/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0001 17:00:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 43,178.00
86,356.00000 0.500 43,178.00
0230 627-00005 *EPOXY PAVEMENT MARKING 275.000 0.000
GAL 0.000 0.00
60.90000 0.000 0.00
0235 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 825.000 0.000
GAL 191.000 5,815.95
30.45000 191.000 5,815.95
0240 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 20.000 0.000
LINE)
SF 0.000 0.00
15.75000 0.000 0.00
0245 630-00000 *FLAGGING 1,500.000 0.000
HOUR 593.500 12,077.73
20.35000 593.500 12,077.73
0250 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 12.000 384.00
32.00000 12.000 384.00
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 16.000 6,000.00
375.00000 16.000 6,000.00
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 3.000 32.10
10.70000 3.000 32.10
0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 0.000
EACH 14.000 149.80
10.70000 14.000 149.80
0270 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 0.000
EACH 5.000 53.50
10.70000 5.000 53.50
0275 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.750 0.000
SF 7.500 122.63
16.35000 7.500 122.63
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PCN: 15272-BID ESTIMATE RUN 05/30/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0001 17:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 2,677.00
2,677.00000 1.000 2,677.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 134.000 0.000
EACH 67.000 716.90
10.70000 67.000 716.90
0290 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
10.70000 0.000 0.00
0295 630-80370 *CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
31.10000 0.000 0.00
0300 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 75.000 412.50
5.50000 75.000 412.50
0305 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 44,150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 41,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15272-BID ESTIMATE RUN 05/30/2006
PROJECT: STA 105A-013 ESTIMATE NO: 0001 17:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0390 900-00010 ADDED ITEM (HOUR)/ PUBLIC INFORMATION SERVICES 31.500 0.000
HOUR 31.500 3,685.50
117.00000 31.500 3,685.50
CAT 0200 CURRENT AMT $ 1,339,726.42 $ 308,076.93$ 308,076.93
CAT NOO0300 STRUCTURES
0355 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 256.000 0.000
SY 0.000 0.00
15.60000 0.000 0.00
0360 202-00425 *REMOVAL OF BRIDGE RAILING 184.000 0.000
LF 0.000 0.00
12.15000 0.000 0.00
0365 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 28.000 0.000
TON 0.000 0.00
42.50000 0.000 0.00
0370 606-11010 *BRIDGE RAIL TYPE 10R 184.000 0.000
LF 0.000 0.00
166.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 37,963.20 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0375 620-00001 FIELD OFFICE (CLASS 1) 0.000 0.000
EACH 0.000 0.00
4,672.00000 0.000 0.00
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ESTIMATE RUN 05/30/2006

STA 105A-013 ESTIMATE NO: 0001 17:00:18
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 0.000 0.000
EACH 0.000 0.00
4,042.00000 0.000 0.00
SANITARY FACILITY 1.000 0.000
EACH 1.000 525.00
525.00000 1.000 525.00
CAT 0400 CURRENT AMT 525.00 $ 525.00 % 525.00
PROJECT TOTAL CURRENT AMT 1,378,214.62 $ 308,601.93 S 308,601.93




